COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 14/ 2017

ESTI MATE SUMVARY 09: 01: 43
CONTI D C21325 ESTI MATE NO 0007 PROG SPEC YR 2005
PCN: 21325- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 173.0 DAYS TI VE ALLOW 431 CALENDAR DAYS
PR US 34 BI G THOWPSON CANYCN P PERCENT TIME:  40.14 ORI G TI VE ALLOW 431 CALENDAR DAYS
PROJECT NO ER0341- 088
PR US 34 BI G THOWPSON CANYCN PHASE 1
NAVE OF RQAD:
PRQJECT COUNTI ES: LARI MER
CONTRACTOR:
KIEW T | NFRASTRUCTURE CO PAY PERI OD ENDI NG 01/ 28/ 2017 DATE TI ME STARTED 08/ 08/ 2016
160 | NVERNESS DR W STE 110 DATE LET 07/ 06/ 2016 DATE WORK BEGAN 08/ 09/ 2016
DATE AWARDED 07/ 20/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 08/ 2016 DATE ACCEPTED
ENGLEWODOD CcO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 08/ 08/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 53,320, 906. 96 PARTI Cl PATI NG $  25,686,569.21 $ 4,551, 339. 64
AWARD PRQIECT AMT: $  42,720,522. 15 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 48. 17% TOTAL EARNI NGS 25, 686, 569. 21 4,551, 339. 64
FUNDS AVAI LABLE: $ 27,634,337.75 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 25, 686, 569. 21 4,551, 339. 64
TOTAL CLAI VB $ 0.00 RETAI NAGE - 516, 813. 57 -125, 154. 82
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 25, 169, 755. 64 4,426,184, 82
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 25, 169, 755. 64 4,426,184.82
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 4,426,184, 82

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21325

PCN: 21325-BID

PRQJECT: ER0341- 088

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00001

C earing and G ubbing

0010 202-00000

0015 202-00010

*Renoval of Tree

0020 202-00019

*Renoval of Inlet

0025 202-00035

*Renoval of Pipe

0030 202-00037

*Renoval of End Section

0035 202-00090

*Renoval of Delineator

0040 202-00220

*Renoval of Asphalt Mat

0045 202-00250

*Renoval of Pavenent Marking

0050 202-00810

*Renoval of G ound Sign

0055 202-01130 *Renoval of Quardrail Type 3

*Renoval of Structures and Qbstructions

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007
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Page 2
ESTI MATE RUN 02/ 14/ 2017

09: 01: 43
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
18, 997. 00
0. 00
99, 069. 00
31, 960. 00
216, 580. 00
0. 00
0. 00
0. 00
5,536. 25
0. 00
892. 00
40. 50
429. 30
0. 00
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12, 123. 00
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-828. 40
2,332. 60



CONTI D C21325 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 21325-BID ESTI MATE RUN 02/ 14/ 2017
PRQJECT: ER0341- 088 ESTI MATE NO 0007 09: 01: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-01170 *Renoval of Quardrail Type 7 570. 000 240. 000
LF 0. 000 0. 00
28.50000 240. 000 6, 840. 00
0065 202- 01300 Renoval of End Anchorage 1. 000 0. 000
EACH 1. 000 2,058. 00
2, 058. 00000 1. 000 2,058. 00
0070 202- 04002 G ean Cul vert 20. 000 0. 000
EACH 0. 000 0. 00
3, 078. 00000 0. 000 0. 00
0075 203- 00060 Enbanknent Material (Conplete In Place) 31, 506. 000 23, 771. 000
CY 0. 000 0. 00
8. 00000 23,771. 000 190, 168. 00
0080 203-00400 *Rock Excavation 274, 000. 000 87, 892. 000
CY 33, 243. 000 2,260, 524. 00
68. 00000 121, 135. 000 8,237, 180. 00
0085 203-00592 Rock St ai ning 220, 806. 000 0. 000
SF 0. 000 0. 00
0. 50000 0. 000 0. 00
0090 203-01500 Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00
240. 00000 0. 000 0. 00
0095 203-01510 Backhoe 300. 000 58. 500
HOUR 0. 000 0. 00
265. 00000 58. 500 15, 502. 50
0100 203-01550 Dozi ng 40. 000 10. 000
HOUR 0. 000 0. 00
197. 00000 10. 000 1, 970. 00
0105 203-01582  Truck (Dunp) 40. 000 20. 250
HOUR 0. 000 0. 00
149. 00000 20. 250 3,017. 25
0110 203-01590 Front End Loader (Rubber Tire) 40. 000 2.000
HOUR 0. 000 0. 00
176. 00000 2.000 352. 00



CONTI D: C21325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 21325-BID ESTI MATE RUN 02/ 14/ 2017
PRQIECT: ER0341- 088 ESTI MATE NO 0007 09: 01: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 203-01594 Conbi nati on Loader 40. 000 4. 000
HOUR 0. 000 0.00
140. 00000 4. 000 560. 00
0120 203-02060  *Presplitting 63, 000. 000 24, 828. 500
LF 3, 999. 000 41, 989. 50
10. 50000 28, 827. 500 302, 688. 75
0125 203-02300  *Rock Scal er 240. 000 47.000
HOUR 0. 000 0.00
519. 00000 47.000 24, 393. 00
0130 203-02315 Mechani zed Scal i ng 40. 000 24. 500
HOUR 0. 000 0.00
511. 00000 24.500 12,519.50
0135 203-02324 *Blast Vibration Mnitoring 1. 000 0. 500
LS 0.100 26, 473. 00
264, 730. 00000 0. 600 158, 838. 00
0140 203-02330 Labor er 40. 000 1. 000
HOUR 0. 000 0.00
74.00000 1. 000 74.00
0145 207-00205 Topsoi | 2, 500. 000 0. 000
Cy 0. 000 0.00
52. 25000 0. 000 0. 00
0150 208-00002 *Erosion Log Type 1 (12 Inch) 3, 664. 000 3, 584. 000
LF 80. 000 460. 00
5. 75000 3, 664. 000 21, 068. 00
0155 208-00019 *Silt Fence (Reinforced)(Special) 3, 460. 000 3, 460. 000
LF 0. 000 0.00
66. 75000 3, 460. 000 230, 955. 00
0160 208-00020  *Silt Fence 100. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0165 208-00021 *Silt Fence (Reinforced) 100. 000 0. 000
LF 0. 000 0.00
4. 00000 0. 000 0. 00



CONTI D C21325 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 21325-BID ESTI MATE RUN 02/ 14/ 2017
PRQJECT: ER0341- 088 ESTI MATE NO 0007 09: 01: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 208-00035 *Aggregat e Bag 533. 500 533. 500
LF 0. 000 0. 00
4. 50000 533. 500 2,400.75
0175 208-00041 Rock Check Dam 30. 000 21. 000
EACH 2.000 1, 894. 00
947. 00000 23. 000 21,781. 00
0180 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
12, 740. 00000 2.000 25, 480. 00
0185 208- 00056 *StormDrain Inlet Protection (Type I11) 0. 000 0. 000
EACH 0. 000 0. 00
183. 50000 0. 000 0. 00
0190 208-00070 Vehi cl e Tracki ng Pad 10. 000 10. 000
EACH 0. 000 0. 00
5, 006. 00000 10. 000 50, 060. 00
0195 208-00071 Mai nt enance Aggregate (Vehicle Tracking Pad) 700. 000 269. 000
cY 225. 000 16, 200. 00
72. 00000 494. 000 35, 568. 00
0200 208-00103 Renoval and Di sposal of Sedinent (Labor) 200. 000 0. 000
HOUR 0. 000 0. 00
56. 00000 0. 000 0. 00
0205 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 200. 000 0. 000
HOUR 0. 000 0. 00
140. 50000 0. 000 0. 00
0210 208-00106 *Sweepi ng (Sedi nent Renoval ) 200. 000 71. 750
HOUR 2.000 338. 00
169. 00000 73.750 12, 463. 75
0215 208-00107  Renoval of Trash 80. 000 0. 000
HOUR 0. 000 0. 00
247.00000 0. 000 0. 00
0220 208- 00207 Erosi on Control Managenent 125. 000 41.000
DAY 8. 000 15, 600. 00
1, 950. 00000 49. 000 95, 550. 00



CONTI D C21325 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 21325-BID ESTI MATE RUN 02/ 14/ 2017
PRQJECT: ER0341- 088 ESTI MATE NO 0007 09: 01: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 208- 00300 Tenporary Berns 6, 600. 000 1, 602. 000
LF 178. 000 1, 068. 00
6. 00000 1, 780. 000 10, 680. 00
0230 210-04020 Modi fy Inlet 2.000 2.000
EACH 0. 000 0. 00
3, 744. 00000 2.000 7,488. 00
0235 211-01111 *Rock Rei nforcenent (Dowel s) 3, 435. 000 677. 000
LF 0. 000 0. 00
107. 50000 677.000 72,777.50
0240 211-01115 *Rock Rei nforcenent (Nunmber 10) 10, 653. 000 171. 000
LF 0. 000 0. 00
134. 00000 171. 000 22,914. 00
0245 212-00006 *Seedi ng (Native) 7.200 2.800
ACRE 0. 000 0. 00
1, 532. 00000 2.800 4, 289. 60
0250 212-00012 *Seedi ng (Furni shed) 1.100 0. 000
ACRE 0. 000 0. 00
694. 00000 0. 000 0. 00
0255 212-00032 *Soi | Condi tioning 8. 400 2.800
ACRE 0. 000 0. 00
5, 939. 00000 2.800 16, 629. 20
0260 213-00007 *Miul ching (Wod Strand) 1.100 0. 000
ACRE 0. 000 0. 00
8, 300. 00000 0. 000 0. 00
0265 213-00012 *Spray-on Mul ch Bl anket 7.200 2.800
ACRE 0. 000 0. 00
5, 000. 00000 2.800 14, 000. 00
0270 217-00000 *Her bi ci de Treat nent 182, 000. 000 15, 892. 000
SY 0. 000 0. 00
0. 10000 15, 892. 000 1, 589. 20
0275 218-00000 *Noxi ous Weed Managenent 1. 000 0. 345
LS 0. 069 838. 13
12, 146. 75000 0.414 5,028. 75



CONTI D C21325 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 21325-BID ESTI MATE RUN 02/ 14/ 2017
PRQJECT: ER0341- 088 ESTI MATE NO 0007 09: 01: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0280 250-00110 Heal th and Safety O ficer 40. 000 0. 000
HOUR 0. 000 0. 00
137. 00000 0. 000 0. 00
0285 304- 06010 Aggregate Base Course (Cl ass 6)(Special) (Furnish Only) 36, 741. 000 0. 000
CY 4,674. 000 91, 143. 00
19. 50000 4,674. 000 91, 143. 00
0290 304- 09002 Aggregate Base Course (Special)(Furnish Only) 26, 441. 000 0. 000
cY 1, 724. 000 25, 860. 00
15. 00000 1, 724. 000 25, 860. 00
0295 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 70. 000 57. 380
TON 0. 000 0. 00
214. 00000 57. 380 12, 279. 32
0300 420-00132 Geotextile (Separator) (Cass 1) 14, 314. 000 14, 310. 000
SY 0. 000 0. 00
2.50000 14, 310. 000 35, 775. 00
0305 506-00025 Riprap (Furnish Only) 52, 939. 000 20, 259. 000
cY 13, 480. 000 835, 760. 00
62. 00000 33, 739. 000 2,091, 818. 00
0310 506-00218 Riprap (18 Inch) 224.000 0. 000
cY 191. 000 45, 840. 00
240. 00000 191. 000 45, 840. 00
0315 601- 01000 Concrete Cass B 8. 000 0. 000
CY 2.400 3, 230. 40
1, 346. 00000 2.400 3, 230. 40
0320 602- 00020 Rei nforcing Steel (Epoxy Coated) 236. 000 0. 000
LB 236. 000 708. 00
3. 00000 236. 000 708. 00
0325 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 80. 000 80. 000
LF 0. 000 0. 00
510. 00000 80. 000 40, 800. 00
0330 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 209. 000 89. 000
LF 0. 000 0. 00
534. 00000 89. 000 47,526. 00



CONTI D C21325 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 21325-BID ESTI MATE RUN 02/ 14/ 2017
PRQJECT: ER0341- 088 ESTI MATE NO 0007 09: 01: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 603- 01605 60 I nch Reinforced Concrete Pipe (Conplete In Place) 120. 000 120. 000
LF 0. 000 0. 00
895. 00000 120. 000 107, 400. 00
0340 604-00310 Inlet Type C (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
16, 493. 00000 1. 000 16, 493. 00
0345 604-00510 Inlet Type D (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
18, 100. 00000 0. 000 0. 00
0350 607-11525 *Fence (Plastic) 7, 000. 000 1, 766. 000
LF 0. 000 0. 00
2.40000 1, 766. 000 4,238. 40
0355 607-55050 *Mesh Anchor (Speci al) 106. 000 10. 000
EACH 10. 000 16, 060. 00
1, 606. 00000 20. 000 32,120. 00
0360 607-55060 *Mesh Pin 20. 000 0. 000
EACH 0. 000 0. 00
509. 00000 0. 000 0. 00
0365 607-55100 *Wre Mesh 141, 013. 000 0. 000
SF 0. 000 0. 00
4. 00000 0. 000 0. 00
0370 612-00001  *Delineator (Type I) 60. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0375 621-00450  *Detour Pavement 5, 251. 000 4,884. 000
SY 0. 000 0. 00
215. 00000 4, 884. 000 1, 050, 060. 00
0380 625- 00000 *Construction Surveying 1. 000 0. 483
LS 0. 080 102, 719. 04
1, 283, 988. 00000 0. 563 722, 885. 24
0385 626-00100 *Mobi | i zation (without Autopay) 0. 920 0. 660
LS 0.031 379,512. 23
12, 242, 330. 00000 0. 691 8, 459, 450. 03



CONTI D C21325 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 21325-BID ESTI MATE RUN 02/ 14/ 2017
PRQJECT: ER0341- 088 ESTI MATE NO 0007 09: 01: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 626-01102 Public Information Services (Tier I1) 1. 000 0. 345
LS 0. 069 49, 187. 69
712, 865. 00000 0. 414 295,126. 11
0395 627-00011 *Pavenent Marking Paint (Wt erborne) 65. 000 65. 000
GAL 0. 000 0. 00
130. 00000 65. 000 8, 450. 00
0400 630- 00000 *Fl aggi ng 15, 500. 000 7,051. 750
HOUR 1, 758. 500 54,513. 50
31. 00000 8, 810. 250 273,117.75
0405 630-00001 *Pilot Car Qperation 2,847.000 639. 500
HOUR 209. 500 12, 570. 00
60. 00000 849. 000 50, 940. 00
0410 630- 00007 *Traffic Control Inspection 97. 000 40. 000
DAY 2.000 676. 00
338. 00000 42. 000 14, 196. 00
0415 630- 00012 *Traffic Control Management 334. 000 114. 000
DAY 26. 000 94, 744. 00
3, 644. 00000 140. 000 510, 160. 00
0420 630- 00015 Uniforned Traffic Control Coordination 10. 000 8. 000
HOUR 0. 000 0. 00
88. 00000 8. 000 704. 00
0425 630-80336 *Barricade (Type 3 MB) (Tenporary) 4.000 2.000
EACH 0. 000 0. 00
337. 00000 2.000 674. 00
0430 630-80341 *Construction Traffic Sign (Panel Size A) 394. 000 197. 000
EACH 0. 000 0. 00
94. 00000 197. 000 18, 518. 00
0435 630-80342 *Construction Traffic Sign (Panel Size B) 105. 000 52. 500
EACH 0. 000 0. 00
107. 00000 52. 500 5,617.50
0440 630-80344 *Construction Traffic Sign (Special) 508. 000 253. 500
SF 0. 500 9. 00
18. 00000 254. 000 4,572.00



CONTI D C21325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 21325-BID ESTI MATE RUN 02/ 14/ 2017
PRQIECT: ER0341- 088 ESTI MATE NO 0007 09: 01: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630- 80355 *Portabl e Message Sign Panel 13. 000 6. 500
EACH 0. 000 0. 00
8, 097. 00000 6. 500 52, 630. 50
0450 630- 80356 *Advance Warning Flashing or Sequencing Arrow Panel (A 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
877.00000 0. 000 0. 00
0455 630- 80360 *Drum Channel i zi ng Devi ce 268. 000 134. 000
EACH 0. 000 0. 00
47. 00000 134. 000 6, 298. 00
0460 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 0. 000
EACH 0. 000 0. 00
135. 00000 0. 000 0. 00
0465 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 20. 000 0. 000
EACH 0. 000 0. 00
135. 00000 0. 000 0. 00
0470 630-80375 *Concrete Barrier (Tenporary) (Install Only) 3, 340. 000 1, 494. 000
LF 0. 000 0. 00
49. 00000 1, 494. 000 73, 206. 00
0475 630- 80380 *Traffic Cone 300. 000 150. 000
EACH 0. 000 0. 00
8. 00000 150. 000 1, 200. 00
0480 630-85010 *| npact Attenuator (Tenporary) 4.000 1.500
EACH 0. 000 0. 00
11, 251. 00000 1. 500 16, 876. 50
0485 632-00000 N ght Work Lighting 1. 000 0. 360
LS 0. 080 67, 240. 00
840, 500. 00000 0. 440 369, 820. 00
0490 700-70010 F/ A M nor Contract Revisions 491, 481. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700-70011 F/ A Partnering 2,526. 460 2,526. 460
FA 0. 000 0. 00

1. 00000 2,526. 460 2,526. 46



CONTI D C21325 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 21325-BID ESTI MATE RUN 02/ 14/ 2017
PRQJECT: ER0341- 088 ESTI MATE NO 0007 09: 01: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0505 700-70021 F/ A On- The-Job Trai nee 2,688. 000 1, 808. 100
HOUR 585. 900 585. 90
1. 00000 2,394. 000 2,394.00
0510 700- 70034 F/ A Tenporary Stream Crossi ng 1, 575, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0515 700- 70050 F/ A Renoval Snow Renoval 10, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700- 70155 F/ A Pavenent Surface Course Maintenance 10, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 700- 70589 F/ A Environnental Health & Safety Management 10, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0530 700- 71000 CM3C Overrun Pool 1, 856, 847. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0535 700-71001 CMEC Shared Rist Contig. Pool 1, 201, 860. 000 435, 538. 460
FA 205, 191. 840 205, 191. 84
1. 00000 640, 730. 300 640, 730. 30
0555 900- 00007 Added |tem (Each)/ Tenporary Road O osure Gates 3. 000 0. 000
EACH 3. 000 12,129. 00
4,043. 00000 3. 000 12,129. 00
0556 900- 00007 Added Item (Each)/ MVR Test Section #2 1. 000 0. 000
EACH 1. 000 19, 270. 00
19, 270. 00000 1. 000 19, 270. 00



CONTI D: C21325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 21325-BI D ESTI MATE RUN 02/ 14/ 2017
PRQIECT: ER0341- 088 ESTI MATE NO. 0007 09: 01: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0560 900- 00026 Added Item (Week)/ Traffic Signal (Tenp) 1. 000 0. 000
WK 1. 000 2,120.00
2,120. 00000 1.000 2,120.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0540 620- 00005 Field Ofice (Special)

0545 620-00012

Field Laboratory (dass 2)

0550 620-00020 Sanitary Facility

CAT 0200 CURRENT AMI  $51, 822, 247.96 $ 4,417, 684. 33 $25, 138, 347.91
1. 000 0. 270
EACH 0. 090 130, 970. 88
1, 455, 232. 00000 0. 360 523, 883. 52
1. 000 0. 270
EACH 0.090 2,684. 43
29, 827. 00000 0. 360 10, 737.72
4.000 4.000
EACH 0. 000 0.00
3, 400. 00000 4.000 13, 600. 00
CAT 0400 CURRENT AMI  $ 1,498, 659.00 $ 133,655.31$ 548, 221. 24

PRQJIECT TOTAL CURRENT AMI $53,320,906.96 $ 4, 551, 339. 64 $25, 686, 569. 15



